
LOS GATOS CIVIC CENTER / LIBRARY STRATEGIC MASTER PLANNING PROCESS MAP

1. A.
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Strategic Process Plan 
Development

1. F. Process Management 
Identify Leadership
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Develop Preliminary 
Process Plans
Develop Preliminary 
Process Budget / Schedule
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Plans
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1. B.
August 27, 2001

Town Council / Staff 
Session

Review Strategic Process 
Plan

2. C. Conceptual Cost Model
$/S.F. Allocation (Quality 
Range)
Total Project Cost 
Development

1.O. Operational Planning
Stakeholder  Focus 
Groups - Needs 
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Stakeholder Focus Groups 
- Service Delivery and 
Operational Planning
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June 18, 2007
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3. C. 
Feasibility /

Financial Strategy /
Process Management

Review Financing Strategy
Provide Direction for Next 
Steps

I. G.
Community Input Process

Conduct Public 
Assessment / Polling

1. I.
Feasibility

Identify Potential Service 
Components
Define Community Issues
Define Geographic 
Boundaries 
Demographic Analysis

3. F. Develop Master Plan 
Concepts

Site Plan Options
Strategic Operational 
Plans and Space Programs
Refined Cost Models
Refined Financing/Funding 
Strategies
Refined Phasing 
Strategies

3. G. Master Plan Concept 
Review

Site Plan Options
Strategic Operational 
Plans and Space Programs
Cost Models
Financing/Funding 
Strategies

3. I. 
Strategic Master Plan

Site Master Plan
Strategic Operational 
Plans and Space Programs
Conceptual Cost Model
Financing/Funding 
Strategies
Phasing Strategy

1. P. Operational Planning
Existing Conditions and 
Information Analysis
Needs Assessment
Security

1. C.
Process Management 

Refine Process Plan
RFP / Selection Process

1. D.
Process Management

Consultant Team Scope 
and Fee

3. A. Financing/Funding 
Strategy

Financing Alternatives 
Research
Fiscal / Long Range Plan
Funding Mechanisms 
Research
Community Donation 
Research
Bond Campaign Analysis

2. B. Feasibility
Site Analysis
Building Re-Org./Adaptive 
Re-use
Parking/Traffic Impact
Interim Facilities Planning

3. B .
Feasibility

Site Options / Alternatives

2. A. Space Programming
Site and Building Criteria
Site Relationships
Space Allocation
Functional Relationships

1. R.
Operational Planning

Develop Operational 
Parameters
Develop Organizational 
Structure

1. Q. Operational Planning
Service Delivery Models
Operational Parameters
Technology Plan
Space Allocation Strategy

1. T. Operational Planning
Develop Strategic 
Operational Plans

2. D. Space Programming /
Feasibility

Review Strategic 
Operational Plans and 
Space Programs
Review Re-Org/Re-Use 
Strategies
Review Parking/Traffic 
Impact
Review Cost Model

3. D.
Community Input Process

Public Forum

I. L.
Operational Planning

Service Delivery Visioning
Strategic Goals and 
Objectives

I. J.
Operational Planning

Stakeholder  Focus 
Groups / Surveys - Service 
Delivery Visioning Sessions

I. K.
Community Input Process

Service Delivery Visioning 
Forum

Town of Los Gatos Community Outreach and Information

3. E.
Stakeholder Input Process
Focus Group

Info / Data Gathering and Analysis Concept Development Concept 
Presentation ApprovalProcess 

Participants

Process Development Service Planning

01-0201-2 April 2007

Parallel Processes [Information Technology Master Plan / Infrastructure Needs Assessment / Downtown Parking Study / Cable TV Franchise Renewal, Government Access Television Studio and Council Chambers / General Plan Implementation and Strategies / Traffic Calming / Strategic Plan Implementation  / Senior Services

1. S.
Community Input Process

Civic Center Visioning 
Forum

Attachment A

Phase 2Phase 1 Phase 3

Community 
Advisory 

Committee

Orientation Service Plan Concepts Operational Planning 
Process

Space Program Concepts
Community Outreach Master Plan Concepts Strategic Master PlanOperational Planning 

Process

Operational Planning
Benchmarking

1. E.
April 15, 2002

Town Council Session
Accepted Scope for

Master Plan

1. N.
October 7, 2002

Town Council Session
Accepted Town Service 

Assessment

January 6, 2003
Town Council Session

Accepted Existing 
Conditions Report

1. U.
May 1, 2006

Town Council Session
Accepted Operational Plan 

and Space Program

3. H.
June 5, 2006

Town Council Session
Accepted Site Options

Feb 12, 2007
Town Council Session

Accepted Draft Master 
Plan Options

I. M.
Feasibility


